

## DRAFT MEETING SCHEDULE

### Preparation of the 2022 Fresno County Measure C Transportation Sales Tax Extension Plan & Services

Task	2019												2020												2021												2022											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
FCTN/CDSD/PP&A Kick-Off Meeting	[Gantt bars showing meeting dates from Jan 2019 to Mar 2020]																																															
Executive Committee (EC) and Working Group (WG) Formation	[Gantt bars showing formation dates from Feb 2019 to Jun 2020]																																															
Finalized & Public WG/Committee Selection	[Gantt bars showing selection dates from Mar 2019 to Sep 2020]																																															
Executive Committee (EC) Working Group (WG): Kick-Off Meetings	[Gantt bars showing meeting dates from Jun 2020 to Jan 2021]																																															
EC/WG: Measure C/Draft Transportation Plans Overview (Local, Regional, Transportation Needs & District C Plan)	[Gantt bars showing overview dates from Jul 2020 to Jun 2021]																																															
EC/WG: Transportation Needs (Local Option-Paid Measures: Public Transportation Needs & Air Quality (AQ) Measure)	[Gantt bars showing needs analysis dates from Aug 2020 to Jun 2021]																																															
EC/WG: Transportation Needs - (Continued (Local Transportation Needs))	[Gantt bars showing needs analysis dates from Sep 2020 to Jun 2021]																																															
EC/WG: Transportation Needs - (Continued (Regional Districts & Highways, Unified Funding/Options-PAF Needs))	[Gantt bars showing needs analysis dates from Oct 2020 to Jun 2021]																																															
EC/WG: Initial Measure C Extension Plan Transportation/Measure Measure Package/Presentation Draft (C) Executive Presentation from Personnel Address and Project: State (P)	[Gantt bars showing presentation draft dates from Nov 2020 to Jun 2021]																																															
EC/WG: Measure C Extension Plan Development - PT Strategy Draft, Tax Considerations	[Gantt bars showing development dates from Dec 2020 to Jun 2021]																																															
EC: Measure C Extension Plan Development - Continued	[Gantt bars showing development dates from Jan 2021 to Jun 2021]																																															
EC: Measure C Extension Plan Development - Continued	[Gantt bars showing development dates from Feb 2021 to Jun 2021]																																															
EC: Measure C Extension Plan Development - Continued	[Gantt bars showing development dates from Mar 2021 to Jun 2021]																																															
EC: Measure Plan Development Status	[Gantt bars showing status dates from Apr 2021 to Jun 2021]																																															
EC: Measure C Extension Plan Development - Continued	[Gantt bars showing development dates from May 2021 to Jun 2021]																																															
EC: Measure C Extension Plan Development - Continued	[Gantt bars showing development dates from Jun 2021 to Jun 2021]																																															
EC: Measure Plan Development Status/EC: Initial Review of Admin: Draft	[Gantt bars showing review dates from Jul 2021 to Jun 2022]																																															
EC: Consider Review of Admin: Draft Plan	[Gantt bars showing review dates from Aug 2021 to Jun 2022]																																															
EC: Consider Review of Admin: Draft Plan/PT - Forward Admin: Draft to City/EC	[Gantt bars showing forward dates from Sep 2021 to Jun 2022]																																															
EC: Review Admin: Draft Plan/Measure/PT - Initial/RR	[Gantt bars showing review dates from Oct 2021 to Jun 2022]																																															
EC: Consider EC Comments on Admin: Draft Plan/PT - Complete Admin: Draft Plan/EC/RR - Forward/Consider Forward/PAF Option Public/RRs Amendment	[Gantt bars showing completion dates from Nov 2021 to Jun 2022]																																															
EC/WG: Amend/Consider Public (C) Option PAF Needs/Consider/PT - Continue Development of Draft Plan/Complete Admin Draft RR	[Gantt bars showing development dates from Dec 2021 to Jun 2022]																																															
EC/WG: Review Draft Plan/Transportation and Measure/PT - Complete Draft Plan and Measure Draft Plan and RR in Admin Public Review	[Gantt bars showing completion dates from Jan 2022 to Jun 2022]																																															
EC/WG: Draft Plan and RR/PAF Review/PAF/RR	[Gantt bars showing review dates from Feb 2022 to Jun 2022]																																															
EC: Review/Review Draft Draft Plan/Consider/PT/RR: Review/Community/Presentation Draft Plan to FCTS and PDSD for Review and Approval - Prepare Draft RR	[Gantt bars showing review dates from Mar 2022 to Jun 2022]																																															
FCTN/CDSD Review/Support Draft Draft Plan/CDSD RR	[Gantt bars showing support dates from Apr 2022 to Jun 2022]																																															
EC: Finalized Campaign (to RR) for Presentation on Ballot/Update RR/Language to Measure Chief	[Gantt bars showing finalization dates from May 2022 to Jun 2022]																																															
Measure C Submission/Conduct Submission	[Gantt bars showing submission dates from Jun 2022 to Jun 2022]																																															

Legend:

- 9/17/19 Meeting/2019 Public Action
- Presentation Review/Article Review
- 9/17/20 Meeting/RR/PT and RR/PT/PAF/RR Review
- 9/23/20 Meeting/RR/PAF/RR/PT/PAF/RR/PT/PAF/RR Review
- Initial and Follow-Up Decision Point Needs
- Administrative/RR/RR/RR/RR/RR/RR Review
- Administrative/RR/RR/RR Review
- Review Draft RR for All Day Review
- Review Draft RR for All Day Public Review
- RR/RR Review
- RR/RR Review