

Fresno COG SCS Planning Process and Performance Indicators



**FRESNO COG 2014 RTP/SCS ROUNDTABLE
MEETING
OCTOBER 17, 2012**

SCS Planning Process



Fresno COG SCS Development Process

September 2012 → January 2013 → April/May 2013 → August 2013 → October, 2013

1. Select Performance Indicators

2. Develop Alternative Scenarios

3. Finalize Draft SCS Scenario

Draft SCS Outreach

Final RTP/SCS Adoption

Land use elements

Transportation elements

Focus Groups to inform and refine performance indicator selection

Public Workshops (to refine target setting scenarios 2 and 3 and identify additional scenario theme)

Project selection process

Workshops (RTP & SCS)

RTP/SCS Roundtable

TTC/PAC

Policy Board

Public Workshops

Public Hearings

Deliverable:
Catalog of Performance Indicators

Deliverable:
Alternative Scenarios (land use + transportation)

Deliverable:
Draft SCS

Deliverable:
Comments addressed

Deliverable:
Final 2014 RTP/SCS

Scenarios from the Target Setting Process



- Close to one-year stakeholder committee work
- Member agencies, environmental groups, BIA, health advocates, transit agencies, the Air District, Caltrans, etc.
- Created and modeled 3 scenarios ranging from status quo to ambitious
- The SB 375 Task Force recommended scenario 2 as the preferred scenario for target setting purpose, which will reduce GHG by 5% in 2020, and 10% in 2035
- Scenario 2 & 3 will be carried forward into the SCS process

SCS Focus Group Meetings



- 6 focus group meetings: social equity, environment, natural resources, transportation, health & business
- Inputs on performance indicators, and SCS
- Reach out to the public and the interest groups and tried to understand what they would like to achieve through participation in the SCS process

SCS Public Workshop



- **November 7th**
- **Further SCS input collection**
- **Chip games, clickers etc.**

Transportation Projects



- **Project selection criteria**
- **Member agencies submit projects**
- **Lead staff – Lindsey Monge**

Draft Scenarios



- **Draft scenarios –Land use & transportation projects**
- **Review draft scenarios with member agencies in January/February 2013**
- **Presentation to Roundtable, TTC/PAC & Policy Board**

Draft SCS Scenario Selection Process



- **Mini-grant groups**
- **Workshop in various locations of the County**
- **Roundtable, TTC/PAC , and Policy Board approval**
- **Timeline – April/May, 2013**

Draft SCS Outreach



- **Workshops**
- **Public hearings**
- **Timeline: May/June – October 2013**

SCS Performance Indicators



- **Performance indicators: land use, transportation, healthy environment, social equity, resource conservation**
- **Reference: SACOG, SCAG, SANDAG, MTC, American Lung Association, Human Impact Partners**
- **6 focus groups & the Roundtable**
- **54 ballot received**

Top Ten Performance Indicators



- **Criteria pollutant emission**
- **Transit oriented development**
- **Vehicle miles traveled**
- **Greenhouse gas emission reduction**
- **Land consumption**
- **Compact development**
- **Residential density**
- **Important Farmland**
- **Housing by types**
- **Non-private auto transportation travel**

Additional Indicators Requested



- **Health outcome linking to criteria pollutant emission**
- **Near-roadway exposure**
- **Physical activity and health impacts**
- **Water availability/quality**
- **Fiscal feasibility to sustain**
- **Jobs/housing balance**
- **Percent investment in active transportation**
- **Etc.**